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Manhole

31 & Y Street Sewer Lift Station/Force Main Project
$550,000.00
In construction; estimated completion date set for end of January weather permitting - Mercer Fraser Co.
Project Manager and Inspector: Assistant Engineer Sheila Parrott 441-4350

| Click here to exit Project Map | | Click here to return to Main Map |




Water Improvements 2005
$540,622.00

In construction; estimated completion date set for end of January weather permitting - RAO Construction
Project Manager and Inspector: Assistant Engineer Sheila Parrott 441-4350

Click here to exit Project Map

Click here to return to Main Map




Stamped Concrete work

Fisherman's Terminal
$5,090,000.00
In construction; estimated completion date set for January 2006
Advanced American Diving Service, Inc.
Project Manager: City Engineer Brent Siemer 441-4194
Project Inspector: SHN Consulting Engineers & Geologists, Inc.
Click here to return to Main Map

Click here to exit Project Map




Waterfront Drive Connection Phase 1

$778,844.00
In construction; estimated completion date set for end of February 2006
Mercer Fraser Co.
Project Manager: Deputy City Engineer Kurt Gierlich 441-4183
Project Inspector: Temporary Public Works On-site Inspector Guy Hooper

Click here to exit Project Map Click here to return to Main Map




Carson Mill Site Mitigation
$232,530.00

In Construction; estimated completion date set for end of February 2006
Project Manager: Deputy City Engineer Kurt Gierlich 441-4183

Click here to exit Project Map

Project Inspector: SHN Consulting Engineers

Click here to return to Main Map




